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Exhibit R-4, Schedule Profile Date: February 2003

Appropriation/Budget Activity Program Element Number and Name Project Number and Name
RDT&E,DW/BA-5 0604771D8Z Common Joint Tactical Information P773 MIDS-LVT
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Exhibit R-4a, Schedule Detail

Date: February 2003

Appropriation/Budget Activity
RDT&E,DW/BA-5

Program Element Number and Name
0604771D8Z Common Joint Tactical Information

Project Number and Name

P773 MIDS-LVT

Schedule Profile

FY 2001

FY 2002

FY 2003

FY 2004

FY 2005

FY 2006

FY 2007

FY 2008

Program

PMOU Supplement 3

1Q

Milestones

LRIP Lot 2

4Q

LRIP Lot 3
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